
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:57 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 229 Date: 31-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 569

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L11-CB1.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00

JNM JOSE AMAYA-MESAIronworker 4.00 0.00 0.00 4.00

JNM IGNACIO AGUILERAIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

General Comments

Bolt N/side center web.

056 X-L11-CB1.056

Bid Item: 056 X-L11-CB2.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTOPHER BISKNERIronworker 4.00 0.00 0.00 4.00

FOR MATTHEW HOLTIronworker 4.00 0.00 0.00 4.00

APP JOHN TURNERIronworker 4.00 0.00 0.00 4.00

APP MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00

JNM DATHAN KAAIIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

General Comments

Bolt South side web, both cells.

At the end of the day, I marked all the bolts I want tested on the south side of this CB16, both cells. We will

056 X-L11-CB2.056
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test them first thing tomorrow morning.

Bid Item: 058 E-L08-BPB.05804-0120F4 E Line Lift 08 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BENJAMIN SCOTTOperator 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

No work done on bike path beams today.

058 E-L08-BPB.058

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 8.00 0.00 0.00 8.00

JNM JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

The Benninghove crew worked on barrier rail today. I checked bolts on the work completed to date on the
EB OBG.

John Power, Mike Randall, and Chuck Middleton assisted with this work, but none of them are listed on the
PMIV labor list.

In the afternoon I tested all bolts on the E line, North side, from PP10-PP24. These are the bolts the
contractor used:
DHGM 240115 M24X75
DHGM 220123 M22X85.

085 E-L01-SBR.085

Bid Item: 101 E-L11-TRR.10104-0120F4 E Line Lift 11 Travel Rail

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

No work done on traveller rails today.

101 E-L11-TRR.101
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